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ESTIMATE RUN 10/28/2004

ESTIMATE SUMMARY 13:51:07

CONTID: C13860 ESTIMATE NO: 0016 PROG 2002

PCN: 13860-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-3 FY 03 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R300-095

R-3 FY 03 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 10/02/2004 DATE TIME STARTED 01/08/2003

632 WEST GUNNISON DATE LET 11/14/2002 DATE WORK BEGAN 03/31/2003

DATE AWARDED 12/04/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/20/2002 DATE ACCEPTED

GRAND JUCTION CO 81501 970/242-1800 DATE NOTICE TO PROCEED 01/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,315,713.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,495,056.00 NON-PARTICIPATING 78,231.18

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,147.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.16

634.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/1/2004 ??:??:??

12/15/2003 ??:??:??

94.54%

71,889.78

78,231.18

78,231.18

77,083.21

$

$

$

$

0.00

1,243,824.04

1,243,824.04

-0.02

1,243,824.02

-17,647.30

0.00

1,226,176.72

0.00

AMOUNT DUE 1,226,176.72 77,083.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,083.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13860-BID ESTIMATE RUN 10/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0016 13:51:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0005 REMOVAL OF GROUND SIGN 2,318.000 2,128.000

EACH 0.000 0.00

10.00000 2,128.000 21,280.00

202-00810

0010 REMOVAL OF SIGN PANEL 1,620.000 1,504.000

EACH 0.000 0.00

5.00000 1,504.000 7,520.00

202-00821

0015 SIGN PANEL (CLASS I) 12,707.000 11,773.929

SF 0.000 0.00

8.00000 11,773.929 94,191.43

614-00011

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0020 SIGN PANEL (CLASS II) 12,250.000 11,469.265

SF 0.000 0.00

11.50000 11,469.265 131,896.55

614-00012

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

SF 0.000 0.00

8.20000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ1 US40Z 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0025 SIGN PANEL (CLASS III) 7,015.000 6,086.293

SF 0.000 0.00

17.00000 6,086.293 103,466.98

614-00013

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ3 US 40A 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

10.85000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A -0.001

SF 0.000 0.00

10.85000 -0.001 -0.01

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 -0.001

SF 0.000 0.00

10.85000 -0.001 -0.01

0030 STEEL SIGN POST (2 INCH ROUND) 11,910.000 11,621.500

LF 0.000 0.00

6.50000 11,621.500 75,539.75

614-01502

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000

LF 0.000 0.00

2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000

LF 0.000 0.00

2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 LN RD) 0.000

LF 0.000 0.00

2.00000 0.000 0.00

0035 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 14,050.000 13,487.950

LF 0.000 0.00

20.00000 13,487.950 269,759.00

614-01552

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

SF 0.000 0.00

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

SF 0.000 0.00

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 
CL3/US34A

0.000

LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 
CL3/US34A

0.000

LF 0.000 0.00

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0040 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000

0045 *FLAGGING 10.000 9.000

HOUR 0.000 0.00

20.00000 9.000 180.00

630-00000

0050 *TRAFFIC CONTROL MANAGEMENT 120.000 115.000

DAY 0.000 0.00

170.00000 115.000 19,550.00

630-00012

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 9.900

EACH 0.000 0.00

25.00000 9.900 247.50

630-80342

0060 *TRAFFIC CONE 100.000 90.000

EACH 0.000 0.00

10.00000 90.000 900.00

630-80380

0065 F/A ANTICIPATED CMO (PHASE II) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0070 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0075 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0080 F/A ON-THE-JOB TRAINEE 0.000 -300.000

EACH 0.000 0.00

1.00000 -300.000 -300.00

700-70020
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PCN: 13860-BID ESTIMATE RUN 10/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0016 13:51:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0085 F/A OJT PILOT 825.000 825.000

F A 0.000 0.00

1.00000 825.000 825.00

700-70022

0090 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0140 RES SIGN PANEL MCR LINE ITEM 1 RESET SIGN PANEL 241.000 227.000

EACH 14.000 350.00

25.00000 241.000 6,025.00

210-00815

0145 STEEL SIGN POST (W 6X12) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

202.243 202.243

LF 0.000 0.00

30.00000 202.243 6,067.29

614-00612

0150 STEEL SIGN POST (W 6X15) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

189.000 189.000

LF 0.000 0.00

33.25000 189.000 6,284.25

614-00615

0155 STEEL SIGN POST (W 8X18) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

111.000 111.000

LF 0.000 0.00

36.50000 111.000 4,051.50

614-00818

0160 CONC FOOTING (TY 1) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

12.000 12.000

EACH 0.000 0.00

750.00000 12.000 9,000.00

614-03001

0165 CONC FOOTING (TY 2) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

16.000 16.000

EACH 0.000 0.00

805.00000 16.000 12,880.00

614-03002

0170 CONC FOOTING (TY 3) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

6.000 6.000

EACH 0.000 0.00

860.00000 6.000 5,160.00

614-03003

0180 ADDED ITEM (EACH)/ 2.000 2.000

EACH 0.000 0.00

50.00000 2.000 100.00

900-00007

CAT 0200 $350.00 804,624.23CURRENT AMT 871,574.04 $$
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PCN: 13860-BID ESTIMATE RUN 10/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0016 13:51:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0095 REMOVAL OF GROUND SIGN 1,325.000 1,161.000

EACH 164.000 1,640.00

10.00000 1,325.000 13,250.00

202-00810

0100 REMOVAL OF SIGN PANEL 1,196.000 1,021.000

EACH 175.000 875.00

5.00000 1,196.000 5,980.00

202-00821

0105 SIGN PANEL (CLASS I) 10,843.429 9,923.349

SF 920.080 7,360.64

8.00000 10,843.429 86,747.43

614-00011

0105 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ2 SH 318A 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS SH394A/SH13B 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0110 SIGN PANEL (CLASS II) 6,897.441 5,099.751

SF 1,797.690 20,673.44

11.50000 6,897.441 79,320.57

614-00012

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ2 SH 318A 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS SH394A/SH13B 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0115 SIGN PANEL (CLASS III) 2,849.900 2,254.000

SF 595.900 10,130.30

17.00000 2,849.900 48,448.30

614-00013
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS SH13B 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0120 STEEL SIGN POST (2 INCH ROUND) 10,211.950 9,549.950

LF 662.000 4,303.00

6.50000 10,211.950 66,377.68

614-01502

0125 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 6,074.790 4,514.850

LF 1,559.940 31,198.80

20.00000 6,074.790 121,495.80

614-01552

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH394A/SH13B 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0130 *FLAGGING 50.000 41.000

HOUR 0.000 0.00

20.00000 41.000 820.00

630-00000
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PCN: 13860-BID ESTIMATE RUN 10/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0016 13:51:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0135 *TRAFFIC CONTROL MANAGEMENT 120.000 82.000

DAY 10.000 1,700.00

170.00000 92.000 15,640.00

630-00012

0175 ADDED ITEM (EACH)/ SIGN PANEL INSTALL ONLY 32.000 32.000

EACH 0.000 0.00

35.00000 32.000 1,120.00

900-00007

CAT 0201 $77,881.18 439,199.78CURRENT AMT 444,139.78 $$

PROJECT TOTAL 78,231.18 $ 1,243,824.01CURRENT AMT 1,315,713.82 $$


